

The implications of poor leadership on project risk

Chris Bridges

Ground and Underground Engineering, Aurecon, 25 King Street, Bowen Hills, QLD 4006

Major projects require a wide range of design and construction specialists that need to be fully integrated. The failure of specialist design teams and individuals to adequately integrate into a wider team can result in greater risks being taken by the design companies and ultimately the contractor and client. This paper discusses how these issues arise and how they can be overcome with appropriate leadership and management through the lens of a geotechnical team on a major road infrastructure project.